



April 24, 2017

Sand Lake POA  
C/O: Terry Flood  
5452 Rays Drive  
Onsted, MI 49265

**RE: Addendum to revise treatment protocol contract dated December 19, 2016 from whole-lake volume to thermocline depth**

Recent developments in permitting and acreage/volume calculations has caused PLM and SePRO to revise the treatment protocol for Sand Lake for the 2017 Season. All previous guarantees are intact. Changes in volume calculations does not affect the amount of product used or the pricing for the 2017 season.

**Management program for 2017: Sonar Treatment (Thermocline Depth Volume Including SePRO Guarantee)**

**Sonar Treatment Based on Thermocline Depth Volume/Flexible bump**

|  |                             |
|--|-----------------------------|
| Initial Treatment @ 6 ppb (Thermocline):         | \$39,847.50                 |
| Bump-Up Treatment @ 2ppb (thermocline):          | \$10,645.55                 |
| Optional Bump-Up treatment @ 2ppb (thermocline): | \$10,645.55                 |
| DEQ Requirements:                                | \$6,500.00                  |
| Starry stonewort treatments:                     | \$0.00 (no charge for 2017) |
| Estimated Total:                                 | \$56,993.05 - \$67,638.60   |

**Note: DEQ requirements include 2017 permit (\$1500), Vegetation Survey (\$800), Water Quality Sampling (\$550), Lake Management Plan (\$1,250) & Sonar residue collection & analysis (\$2,400).**

**Total 2017 Budget: Not to Exceed \$62,300.00**


**All other aspects of the contract dated December 19, 2016 remain in place.**

Steve Hanson, MS Fisheries  
Regional Manager  
PLM Lake & Land Management  
800-382-4434 ext. 2101

**For: Sand Lake Property Owners Association**

Acceptance of Addendum \_\_\_\_\_

\_\_\_\_ Terrence Flood \_\_\_\_\_  
Print Name

\_\_\_\_  \_\_\_\_\_  
Signature Date 4/28/2017

Phone 800-382-4434\Fax 517-913-6233  
[www.plmcorp.net](http://www.plmcorp.net)